
	  
	  
	  

Garrison	  SIT	  Meeting	  
December	  10,	  2015	  

	  
	  
Agenda	  
	  
Solar	  Panel	  Update	  

• Solar	  panels	  are	  expected	  to	  be	  installed	  in	  the	  spring	  or	  early	  summer.	  	  This	  
is	  not	  coming	  out	  of	  the	  project	  budget.	  

	  
Design	  Update	  

• DCPS	  Special	  Education	  requested	  de-‐escalation	  rooms	  in	  the	  Autism	  
classrooms.	  

• DCPS	  requested	  to	  move	  the	  speech	  room	  to	  be	  next	  to	  the	  OT/PT	  classroom.	  	  	  
Media	  Center	  size	  will	  increase	  and	  include	  the	  space	  currently	  identified	  as	  
Speech.	  	  

• The	  staff	  lounge	  reduced	  slightly	  to	  create	  more	  room	  for	  the	  flexible	  specials	  
room.	  

• Public	  bathroom	  access	  from	  the	  site	  is	  still	  under	  review	  by	  DCPS	  Security	  
and	  Operations.	  

	  
Site	  Design	  

• Review	  of	  existing	  site	  design	  
o What	  are	  the	  must	  haves/priorities?	  
o Does	  the	  current	  layout	  make	  sense	  with	  new	  building	  layout?	  

	  
	  
	  
	  
	  
	  
	  
	  


